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IT Reform #21.2 – TechStat Rollout

AGENDA

• TechStat Overview

• TechStat Toolkit Materials

• TechStat Process Overview

• TechStat Process Deep Dive (Q&A throughout)
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TechStat Overview
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What is TechStat?

• TechStat is a face-to-face, evidence-based accountability review of an IT investment

• TechStat results in concrete actions to address weaknesses

• TechStat reduces wasteful spending by turning around troubled programs and 

terminating failed programs sooner

TECHSTAT IS: TECHSTAT IS NOT:

Actionable: participants should leave the session 

armed with next steps to improve outcomes

Routine: sessions should not be used for routine, small 

impact change requests

A Spotlight: sessions should highlight problems areas 

and focus deeply on pain points

Comprehensive: not an IV&V, IBR, PIR (though these 

could be inputs or requested actions of a TechStat)

Prescriptive: sessions should be limited to 60 minutes 

and result in clear actions, with owners and deadlines

One-Size-Fits-All: the roles and responsibilities of the 

CIO, IRB, and TechStat will vary by agency

A Tool: sessions should be used when executive level  

influence is needed

A Review: sessions should not be used for cyclical 

control reviews (“business as usual”)



TechStat Toolkit Materials

4

ID# Title

TOC TechStat Toolkit Table of Contents

A E-Gov TechStat TrainingDeck (this PPT)

B TechStat Guide

C One Page Summary

D Questions List

E Agency Training Deck

F Briefing Deck

G Follow Up Briefing Deck

H Corrective Action Plan

I Notifications

J Agenda

K Sign In Sheet

L Meeting Logistics

M Meeting Minutes

N Follow Up Memo

O Outcomes Briefing Deck



TechStat Process
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Identify Investment for Review
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STEP 1.1 DISCOVERY: Identify Investment for Review

Input
IT Dashboard, Investment Scoring, Cost, Schedule and Performance Data

External sources – GAO, OIG, News, Human Intelligence

TechStat 

Toolkit
TechStat Guide (B), Questions List (D)

Activities

 TechStat Team members conduct regular meetings to prioritize 

reviews

 CIO reviews input documentation to determine prioritization of 

investments for review; IRB may contribute to prioritization

Output TechStat Review List Document (including justification for review)

Duration Meetings are conducted regularly

Investment 
flagged as red in 

IT Dashboard 

Step 1.1

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up



Notify Investment Manager and 
Business Owner
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STEP 1.2 DISCOVERY: Notify Investment Manager and Business Owner

Input TechStat Review List Document

TechStat Toolkit Questions List (D), Notifications (I), One Page Summary (C),  Agency Training Deck (E)

Activities

 TechStat Team provides notification to the investment manager and business owner that the investment has been selected 

for a TechStat

 Notification should include what a TechStat is and why the investment has been chosen for a review

 Notification is provided through email with the date and time of the TechStat Meeting (to be no more than 1 month away 

from notifications) and the deadline for submitting relevant documentation and artifacts (to be no more than 1 week away 

from notification) 

Output Official Notification (email or memorandum) and list of relevant documentation and artifacts

Duration 1 business day

Notification email should 
contain the date of the 

TechStat and clear next steps 
for data submission

Step 1.2

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up



Collect Investment Documentation 

8

STEP  2.1 ANALYSIS: Collect Investment Documentation 

Input

Official Notification (email or memorandum) with Checklist 

of appropriate documentation, GAO Reports, OIG Reports, 

News, and Human Intelligence

TechStat 

Toolkit
TechStat Guide (B)

Activities

Investment Manager reviews list of relevant documentation 

and artifacts, confirms currency of documentation to 

TechStat Team, and submits artifacts to TechStat Team

Output Submission of current investment artifacts

Duration 5 business days

Internal Evidence: 
• EVM reports
• Performance reviews
• Performance
management system

• IT Dashboard

External Evidence: 
• GAO reports
• OIG reports
• News
• Human intelligence

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 2.1



Engage Subject Matter Experts
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STEP  2.2 ANALYSIS: Engage Subject Matter Experts

Input Relevant documentation and artifacts (both internal and external)

TechStat Toolkit TechStat Guide (B)

Activities

 TechStat Team compiles questions, concerns, issues and documentation that require subject matter expertise for 

review

 TechStat team engages subject matter experts in analysis and processes their input

Output Subject matter expert review

Duration 4 business days

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 2.2



Synthesize Analysis 
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STEP 2.3 ANALYSIS: Validate Facts, Synthesize Analysis, and Formulate Thesis 

Input Relevant documentation and artifacts

TechStat Toolkit Briefing Deck (F), Questions List (D), Corrective Action Plan (H)

Activities

 TechStat Team engages Investment Manager to answer any follow-up questions and resolve any disputes of data, facts 

and assumptions

 TechStat Team categorizes issues and root causes to determine those that rise to the level of needing executive 

intervention

 Corrective action plan should be used to organize ideas about next steps; the degree to which this is completed prior to 

the session is investment dependent

 TechStat Team develops thesis that concisely describes the reason why the investment was chosen for a TechStat

Output Pre-Meeting Findings Compilation

Duration 5-10 business days

Internal and External 

Documents and Interviews

Highlighted Problem 
Areas

Thesis

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 2.3



Synthesize Analysis 
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Discovery Analysis Preparation TechStat 

Facilitation
Follow-up

Step 2.3

Stakeholder Communications
• Union problems 
• Frequent changes in strategy

GAO Reports
• Processes could be improved
• Lack of timely reporting
• Late delivery to customers

Agency IT Program Assessments 
• Contractor performance issues
• Rebaselines delay delivery

EVM Reports 
• EVM errors
• Cost overruns

$35 million over budget with no customer-facing deliverables



Invite Relevant Attendees 
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STEP 3.1 PREPARATION: Invite Relevant Attendees 

Input Pre-Meeting Findings

TechStat Toolkit Notifications (I)

Activities

 TechStat Team ensures IRB meeting is scheduled and a sufficient number of the members (or their designees) will be 

present for voting 

 TechStat Team ensures Investment Manager, Program Manager / Business Owner, and Executive Sponsor will be in 

attendance 

 TechStat Team ensures subject matter experts are available to attend the session should the IRB have questions during 

the session that require their input (may include acquisition, legal, human resources, enterprise architecture, etc.). 

 As a general rule, contractors are not present at TechStat sessions to ensure open communication about vendor 

performance and any decisions that may impact the acquisition strategy.  TechStat Team should obtain prior approval 

from the CIO should the Investment request to have contract staff at the meeting.

Output
 Meeting Invitations

 Guest List / Sign-In Sheet

Duration 2  days

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 3.1

Government employees only



Prepare Executive Briefing 
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STEP 3.2 PREPARATION: Prepare Executive Briefing 

Input
 Relevant Investment Documentation

 Pre-Meeting Findings

TechStat Toolkit Briefing Deck (F) or Follow Up Briefing Deck (G)

Activities

TechStat Team should prepare slides that are heavy on data and clearly explain why the investment was brought 

in for the TechStat.  Slides should have an easily communicated thesis statement describing the interest of the 

review.

Output Draft Executive Briefing

Duration 1-3 business days

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 3.2

Plain language 
problem

Challenges slide 
details problem

Challenge 
highlights



Complete Administrative and 
Logistics Support

14

STEP 3.3 PREPARATION: Complete Administrative and Logistics Support

Input Guest List

TechStat Toolkit 

Resources
Notifications (I), Agenda (J – optional), Sign In Sheet (K), Meeting Logistics (L), Meeting Minutes (M)

Activities

 Confirm room and audio-visual reservations

 Prepare name cards and determine seating arrangement

 Make copies of the briefing material and ensure electronic version is available for projection

Output Sign In Sheet

Duration 1-3 business days

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 3.3

TechStat 
Lead 

Analyst

CFO

Dep. Sec.

Agency
CIO

Program 
Manager / 
Business 
Owner

Contracting 
Officer / 

COTR / etc.

Executive 
Sponsor

TechStat Briefing Slide Deck

Project 
Manager
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n
ly)

SMEs and Additional Staff as Needed (FTEs only)
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Additional IRB 
members and Subject 
Matter Experts may 

need to be at the table 



Pre-Brief CIO
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STEP 3.4 PREPARATION: Pre-Brief CIO

Input Draft Executive Briefing

TechStat Toolkit 

Resources
Briefing Deck (F) or Follow Up Briefing Deck (G)

Activities

 TechStat Team schedules pre-brief with CIO to outline the thesis and major issues of the investment to be presented to the 

IRB (pre-brief should occur at least 3 business days prior to the IRB)

 CIO provides feedback to improve the briefing and may request additional analysis to supplement the brief

 TechStat Team coordinates response to CIO feedback and adjusts brief as required

Output Final Investment Review Board Briefing

Duration 1 business day

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 3.4

Session strategy discussion between 
TechStat Facilitator and TechStat Chair



TechStat Facilitation
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STEP  4 TECHSTAT FACILITATION

Input Final Investment Review Board Briefing

TechStat 

Toolkit
Notifications (I), Agenda (J – optional), Sign In Sheet (K), Meeting Logistics (L), Meeting Minutes (M)

Activities

 TechStat Team, with Investment Manager, brief IRB on findings

 TechStat Team facilitates the meeting ensuring that the 1 hour meeting timeframe is managed, probing questions are asked, and

conversation drives towards action items

 TechStat Team recounts and records action items including action owner and deadlines

Output

 Sign-In Sheet

 Meeting Minutes

 Action Items

Duration 1 business day 

Agenda:

• 2 minutes: Introductions

• 10-15 minutes: Briefing of findings

• 30-35 minutes: IRB discussion of 

potential corrective actions

• 5-15 minutes: Decisions on 

corrective action items, owners 

and reasonable deadlines

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 4



Distribute Memo of Record
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STEP 5.1 FOLLOW-UP: Distribute Memo of Record

Input
 Action Items

 Draft Follow Up Memo 

TechStat Toolkit Follow Up Memo (N)

Activities

 TechStat Team drafts memo of record and distributes draft to 

CIO, IRB Co-Chair and Investment Manager

 TechStat Team finalizes memo and distributes to Investment 

Manager, Business Owner and all others identified as necessary 

to copy on the distribution

 TechStat Team finalizes meeting minutes and maintains with 

additional records of the IRB

Output
 Final Follow Up Memo

 Meeting Minutes

Duration 2 business days

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 5.1

Addressed to the  project / 
investment manager

Action items 
with deadlines

cc: the executive 
sponsor / business / 

program owner

Sent from the CIO or IRB co-chair



Enter and Track Action Items to 
Conclusion in TechStat Repository
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STEP 5.2
FOLLOW-UP: Enter and Track Action Items to Conclusion in 

TechStat Repository

Input Follow Up Memo

TechStat 

Toolkit

TechStat Guide (B), Corrective Action Plan (H), Follow Up Briefing 

Deck (O)

Activities

 TechStat Team enters action items, action owners and 

deadlines into repository for transparent monitoring

 TechStat Team follows-up with Investment Manager to ensure 

action items are completed, reviews documentation as 

evidence that intent of corrective action item was achieved 

and resulted in improved performance

 TechStat Team serves as conduit between Investment Manager 

and CIO to resolve issues where an action item may need to be 

revised, deadline extended, or eliminated because it is no 

longer applicable

Output Updated Repository

Duration 2 hours – end of action plan

Status should be visible 
to all stakeholders

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 5.2



Incorporate Lessons Learned in 
Enterprise
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STEP 5.3 FOLLOW-UP: Incorporate Lessons Learned in Enterprise

Input Investment Action Plans, Responses, and Outcomes

TechStat Toolkit TechStat Guide (B), Corrective Action Plan (H), Outcomes Briefing Deck (O)

Activities Meticulous tracking of follow up action items through completion

Output
Detailed lessons learned shared within agency; high-level best practices shared with 

CIOC; outcomes shared with OMB

Duration Continuous

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

Step 5.3



TechStat Process
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Week 1            |               Week 2               |               Week 3              |               Week 4            |               Week 5           

1.1 Identify Investments for Review

2.1 Collect Investment 
Documentation 

2.2 Engage Subject 
Matter Experts

2.3 Formulate Thesis, Validate 
Facts and Synthesize Analysis

5.2 Enter and Track Items to 
Conclusion in TechStat Repository

5.3 Incorporate Lessons Learned in Enterprise

1.2
Notify 

Investment 
Manager & 

Business Owner

3.2 Prepare Executive Briefing

3.4 Pre-Brief CIO

5.1 Distribute Memo of Record

3.1
Invite 

Relevant 
Attendees

4. TechStat Facilitation

3.3 Complete Administrative and 
Logistics Support

Discovery Analysis Preparation TechStat 
Facilitation

Follow-up

5 Task Description



Roles and Responsibilities
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Responsibility
TechStat 

(CPIC) Team
CIO

Investment / 

Project 

Manager

Business 

Owner
IRB Chair

IRB 

Membership

Identify investments for TechStat Primary X X

Lead the documentation review, perform critical analysis, and 

provide briefing materials to the IRB prior to the meeting
Primary

Support documentation review Primary X X

Track and monitor action items resulting from TechStats Primary

Brief leadership (CIO, etc.) prior to the meeting Primary X X

Provide full and complete documentation to support a given 

review
Primary X

Coordinate staffing necessary to support a review Primary

Execute Action Plan resulting from TechStat Reviews Primary X

Present findings to IRB Primary X

Coordinate and facilitate TechStat meeting Primary

Lead TechStat meeting and ask probing questions Primary X

Provide expert advice and objective recommendations that assist 

the IRB in decision-making
X X

Ensures decisions are consistent with the Agency and IT strategic 

plans, policies and guidelines
X X

Notify Investment of TechStat Primary

Document decisions and action plan resulting from TechStat Primary

Attend TechStat and contribute to group decisions X X X X X X



TechStat Implementation Requires 
Organizational Change

 Training

– Leadership

– Project and Program Staff

 Governance

– Revised Investment Review Board Charter

 Amended Roles and Responsibilities

– TechStat Team, IRB, CIO, Investment Manager and Business Owner, IRB

Your E-Gov Analyst and TechStat Toolkit will enable you to quickly 
implement this accountability tool within your agency.
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Next Steps

 Visit http://CIO.gov/TechStat for more information

 Contact EGov@omb.eop.gov “TechStat” with any 
questions

 By March 31, 2011, hold at least one TechStat session
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http://cio.gov/TechStat
mailto:EGov@omb.eop.gov

